COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2018

ESTI MATE SUMVARY 13:21: 23
CONTI D C20191 ESTI MATE NO: 0011 PROG SPEC YR: 2005
PCN: 20191- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 211.0 DAYS TI ME ALLOW 219 WORK DAYS
PR US36 D-15-X & D-15-1 PERCENT TIME:  96.35 ORI G TIME ALLOW 200 WORK DAYS
PROJECT NO. ER0361- 115
PR US36 D-15-X & D-15-1
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 08/ 23/ 2018 DATE TI ME STARTED 08/01/2017
4901 S. Wndernere St DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 06/ 30/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/2017 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 08/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,886, 585. 15 PARTI Cl PATI NG $ 5,874, 059. 68 $ 765, 338. 91
AWARD PRQJECT AMI: $ 7,680, 036. 00 NON- PARTI Cl PATI NG 74, 070. 00 0.00
PERCENT COVPLETE: 75. 42% TOTAL EARNI NGS 5,948, 129. 68 765, 338. 91
FUNDS AVAI LABLE: $ 1,938,455 47 STOCKPI LED MATERI ALS 0.00 - 43, 600. 00
GROSS EARNI NGS 5,948, 129. 68 721,738.91
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 200. 54 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,832,929. 14 721,738.91
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,832,929. 14 721,738.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 721, 738.91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

201- 00005

202- 00010

202- 00019

202- 00026

202- 00027

202- 00035

202- 00037

202- 00090

202- 00200

202- 00202

C20191

ROADWAY

20191-BI D
ER0361- 115

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

of

of

of

of

of

of

of

Debri s

Tree

Inl et

Sl ope and Ditch Paving

Ri prap

Pi pe

End Section

of Delineator

of

of

Si dewal k

Gutter

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
25, 000. 00000
246. 000
EACH
150. 00000
3. 000
EACH
625. 00000
18. 000
5
20. 00000
2, 335. 000
5%
16. 00000
250. 000
LF
33. 00000
2.000
EACH
350. 00000
18. 000
EACH
14. 00000
15. 000
sy
90. 00000
41.000
LF

17. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

238. 000
0. 000
238. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

2,335.000
0. 000
2, 335. 000

196. 000
0. 000
196. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 08/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:21: 23

AMOUNT

25, 000

25, 000

35, 700

625.

360.

37, 360

6, 468

350.

00

00

00

00

00

00

00

00

.00

.00

.00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 41. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0065 202-00206 Renoval of Concrete Curb Ranp 8. 000 0. 000
5% 0. 000 0. 00
65. 00000 0. 000 0.00
0070 202-00220 Rerpval of Asphalt Mat 10, 940. 000 6, 296. 000
SY 0. 000 0. 00
2.70000 6, 296. 000 16, 999. 20
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 34, 238. 000 34, 238. 000
5% 0. 000 0. 00
2.50000 34, 238. 000 85, 595. 00
0080 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 809. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0085 202-00250 *Renpval of Pavenent Marking 7,737.000 6, 044. 000
SF 1, 693. 000 5, 079. 00
3.00000 7,737.000 23, 211.00
0090 202- 00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 16. 000 0. 000
EACH 16. 000 1, 360. 00
85. 00000 16. 000 1, 360. 00
0100 202-01035 Renpval of Gate 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0105 202-01130 Renoval of Guardrail Type 3 731. 000 731. 000
LF 0. 000 0. 00
4. 00000 731. 000 2,924.00
0110 202-01170 Renoval of Guardrail Type 7 660. 000 10. 000
LF 0. 000 0. 00

11. 00000 10. 000 110. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01300 Renoval of End Anchorage 8. 000 4.000
EACH 0. 000 0.00
220. 00000 4.000 880. 00
0120 202-04002 Cl ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0125 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0130 203-00012 Unclassified Excavation (Conplete In Place) (Special) 10, 155. 000 7,764.000
cY 0. 000 0. 00
12. 00000 7,764. 000 93, 168. 00
0135 203-00060 Enbankment Material (Conplete In Place) 25, 700. 000 5,519. 000
CcY 5, 519. 000 40, 288. 70
7.30000 11, 038. 000 80, 577. 40
0140 203-00100 Mick Excavati on 282. 000 282.000
cY 0. 000 0. 00
23. 00000 282.000 6, 486. 00
0145 203-00400 *Rock Excavation 1, 425. 000 1, 425. 000
cY 0. 000 0. 00
50. 00000 1, 425. 000 71, 250. 00
0150 203-00600  Stri pping 2, 000. 000 2, 000. 000
cY 0. 000 0. 00
19. 00000 2, 000. 000 38, 000. 00
0155 203-01510 Backhoe 50. 000 19. 500
HOUR 8. 000 1, 480. 00
185. 00000 27.500 5,087.50
0160 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0165 203-01597 Pot hol i ng 50. 000 32.750
HOUR 0. 000 0. 00

250. 00000 32.750 8,187.50



CONTI D

ROADWAY

CAT NO0200

0170 203-01598

0175

203- 02330

0180

206- 00000

0185

206- 00010

0190

206- 00050

0191

206- 00065

0195

206- 00510

0200

207- 00205

0205

208- 00002

0210

208- 00035

0215 208-00041

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

*Pot hol i ng ( Speci al )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000

25, 000. 00000

Laborer 0. 000
HOUR
40. 00000
Structure Excavation 3, 803. 000
CcY
24.00000
Structure Excavation (Special) 11, 003. 000
cYy
19. 00000
Structure Backfill (Special) 3, 345. 000
cY
24.00000
Str Bkfl (FlowFill) Added Item Structure Backfill 176. 000
(Flowfill)
cYy
262. 85000
Filter Material (Class A) 1, 652. 000
CcY
78. 00000
Topsoi | 1, 613. 000
cYy
24. 00000
Erosion Log Type 1 (12 Inch) 1, 500. 000
LF
3. 50000
Aggr egat e Bag 190. 000
LF
10. 00000
Rock Check Dam 0. 000
EACH

1, 550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3, 100. 000
0. 000
3, 100. 000

8, 252. 000
0. 000
8, 252. 000

836. 000
0. 000
836. 000

155. 500
20.500
176. 000

1, 349. 000
0. 000
1, 349. 000

1,613. 000
0. 000
1,613. 000

1, 006. 000
24.000
1, 030. 000

190. 000
0. 000
190. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 23/ 2018

5, 388

84,

.00

.00

.00

.00

.00

43

.00

.00

.00

.00

13:21:23

AMOUNT

25, 000

74, 400

156, 788

20, 064

46, 261.

105, 222

38,712

3, 605

1, 900.

00

.00

00

00

00

60

00

00

00

00

.00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

208- 00045

208- 00051

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

208- 00400

210- 00001

210- 00013

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

ROADWAY

Concrete Washout Structure

StormDrain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

Renoval

and Disposal of Sedinment (Labor)

Renoval

and Di sposal

of Sedi nent (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er Control

Reset Structure

Reset Mail box Structure (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
850. 00000
0. 000
LF
6. 00000
2.000
EACH
1, 900. 00000
50. 000
HOUR
40. 00000
20. 000
HOUR
89. 00000
100. 000
HOUR
135. 00000
0. 000
HOUR
40. 00000
55. 000
DAY
175. 00000
1. 000
LS

150, 000. 00000

3. 000

EACH
620. 00000
2.000

EACH

565. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

4. 250
11. 000
15. 250

2.000
10. 000
12. 000

0. 000
0. 000
0. 000

44.000
4. 000
48. 000

0. 850
0. 050
0. 900

0. 000
1. 000
1.000

2.000
0. 000
2.000
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ESTI MATE RUN 08/ 23/ 2018

979.

1, 350

700

7,500

620.

.00

.00

.00

.00

00

.00

00

.00

13:21:23

AMOUNT

5,100

3, 800

1, 357

1,620

8, 400

135, 000

620.

1,130

00

.00

00

.00

25

00

.00

00

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0280 210-00510 Rebuild Portions of Present Structure 1. 000 1. 000
LS 0. 000 0.00
7, 350. 00000 1.000 7,350. 00
0285 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
396. 00000 3. 000 1,188. 00
0290 210- 04010 *Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0.00
395. 00000 6. 000 2,370.00
0295 210- 04050 *Adj ust Val ve Box 6. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0300 212-00006 Seedi ng (Native) 5. 850 1.700
ACRE 0. 000 0. 00
1, 400. 00000 1.700 2,380. 00
0305 212-00028 Seedi ng (Wetl ands) 0. 155 0. 000
ACRE 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0310 212-00032 Soi | Conditioning 6. 005 1.700
ACRE 0. 000 0. 00
1, 800. 00000 1.700 3, 060. 00
0315 213-00003 Mul ching (Weed Free) 0. 050 0. 000
ACRE 0. 000 0. 00
37, 000. 00000 0. 000 0.00
0320 213-00004 Mil ching (Weed Free Straw) 0. 580 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0325 213-00011 Mul ching (Hydraulic) 4.100 0. 000
ACRE 0. 000 0. 00

440. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0330 213-00012

0335

213- 00061

0340

214-00000

0345

214-00280

0350

214- 00350

0355

214- 01010

0360

214-01229

0365

214- 01401

0370

216- 00030

0375

240- 00000

0380 240-00010

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Spray-on Mul ch Bl anket

Mil ch Tackifier

Landscape Mai ntenance

Deci duous Tree (8 Foot)

Deci duous Shrub (5 Gall on Cont ai ner)

Brush Layer Cutting

Wet | and Sod Mat

Nursery Stock Deep Rooted Container (DRC # 10)

Soi | Retention Bl anket (Special)

*W1dlife Biologist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.900
ACRE
2, 300. 00000
100. 000
LB
2.00000
1. 000
LS
18, 000. 00000
35. 000
EACH
460. 00000
1, 105. 000
EACH
24. 00000
1, 385. 000
EACH
10. 00000
6, 581. 000
SF
5. 00000
4,700. 000
EACH
3. 25000
2, 800. 000
sy
2.30000
16. 250
HOUR
100. 00000
3. 000
HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.700
0. 000
1.700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

113. 000
0. 000
113. 000

120. 000
0. 000
120. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 250
0. 000
16. 250

3. 000
0. 000
3. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:21:23

AMOUNT

3,910

2,712

1,200

1,625

360.

00

.00

.00

.00

00

00

.00

.00

.00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
4.70000 0. 000 0. 00
0390 304-06000  Aggregate Base Course (Class 6) 4, 157. 000 1, 496. 980
TON 1, 760. 840 59, 868. 56
34. 00000 3, 257. 820 110, 765. 88
0395 304-09014 Aggregat e Base Course (Special) 3. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 159. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0405 403-09210 *Stone Matrix Asphalt 0. 000 0. 000
TON 0. 000 0. 00
255. 00000 0. 000 0. 00
0410 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 2,872.000 0. 000
TON 1, 404. 990 134,879. 04
96. 00000 1,404.990 134, 879. 04
0415 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 5, 776. 000 3, 899. 380
TON 1, 278. 070 136, 753. 49
107. 00000 5,177. 450 553, 987. 15
0420 411-10255 *Emul si fied Asphalt (Sl ow Setting) 3, 143. 000 2,450. 000
GAL 615. 000 11, 070. 00
18. 00000 3, 065. 000 55, 170. 00
0425 506-00030 Gouted Riprap 1, 846. 000 1, 846. 000
cY 0. 000 0. 00
119. 00000 1, 846. 000 219, 674.00
0430 506-00222 Ri prap (18 Inch) (Special) (CIP) 170. 000 170. 000
cY 0. 000 0. 00
108. 00000 170. 000 18, 360. 00
0435 506-00237 Riprap (36 Inch) (Special) 555. 000 125. 000
cY 110. 000 27,720.00

252. 00000 235. 000 59, 220. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 506-00243 Riprap (42 Inch) (Special) 128. 000 0. 000
cY 35. 000 8, 925. 00
255. 00000 35. 000 8, 925. 00
0445 506-00418 Soil Riprap (18 Inch) 1, 540. 000 334. 000
cY 0. 000 0. 00
74.00000 334. 000 24,716. 00
0450 506-00424 Soil Riprap (24 Inch) 5, 156. 000 4,224.000
cY 0. 000 0.00
89. 00000 4,224.000 375, 936. 00
0455 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0460 515-00120  *Waterproofing (Menbrane) 809. 000 0. 000
SY 0. 000 0.00
18. 50000 0. 000 0. 00
0465 601-03000 Concrete Class D 3. 000 2.000
cY 0. 000 0. 00
760. 00000 2.000 1, 520. 00
0470 602-00000 Rei nforcing Steel 272.000 136. 000
LB 0. 000 0. 00
0. 90000 136. 000 122. 40
0475 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 57.000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0480 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0.00
115. 00000 0. 000 0. 00
0485 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 67.000 0. 000
(Conplete In
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0490 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00

1, 700. 00000 2.000 3, 400. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0500 604-00310 Inlet Type C (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3,100. 00000 2.000 6, 200. 00
0505 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0510 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0.00
0515 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0520 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 894. 000 0. 000
LF 392. 000 11, 368. 00
29. 00000 392. 000 11, 368. 00
0525 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 1.000 1, 030. 00
1, 030. 00000 1. 000 1, 030. 00
0530 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 2.000 3, 730. 00
1, 865. 00000 2.000 3,730.00
0535 606-01380 *Transition Type 3H 4.000 0. 000
EACH 3.000 3, 660. 00
1, 220. 00000 3. 000 3, 660. 00
0540 606-01385 *Transition Type 3J 2.000 0. 000
EACH 2.000 1, 690. 00
845. 00000 2.000 1, 690. 00
0545 606-01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 3.000 4, 650. 00

1, 550. 00000 3. 000 4, 650. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 1. 000 2,900. 00
2,900. 00000 1. 000 2,900. 00
0555 607- 00000 *Li ne Post 2.000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0560 607-01000 *Fence Barbed Wre with Metal Posts 48. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0565 607-11525 Fence (Plastic) 385. 000 250. 000
LF 0. 000 0. 00
2.50000 250. 000 625. 00
0570 608-00006 Concrete Sidewal k (6 Inch) 50. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0575 608-00010 Concrete Curb Ranp 31. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0580 609-21020 Curb and Gutter Type 2 (Section I1-B) 213. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0585 609-24008 Cutter Type 2 (8 Foot) 41. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0590 612-00001 *Del i neator (Type I) 17. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0595 612-00002  *Delineator (Type I1) 23. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0600 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 614-00011 *Sign Panel (Class |) 60. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0610 614-00012 *Sign Panel (Class Il) 78.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0615 614-01512  *Steel Sign Support (2-1nch Round) (Post) 61. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0620 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0625 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 118. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0630 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0635 621-00450 *Det our Pavemnent 336. 000 336. 000
SY 0. 000 0.00
75. 00000 336. 000 25, 200. 00
0640 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 165. 000 165. 000
LF 0. 000 0. 00
75. 00000 165. 000 12,375.00
0645 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 105. 000 105. 000
LF 0. 000 0.00
99. 00000 105. 000 10, 395. 00
0650 625-00000 *Construction Surveying 1. 000 0. 890
LS 0. 000 0. 00
170, 000. 00000 0. 890 151, 300. 00
0651 625-00001  Const Surveying (Hour) Added Hourly Survey 20. 000 5. 750
HOUR 0. 000 0. 00

150. 00000 5. 750 862. 50



CONTI D

ROADWAY

CAT NO0200

0655 626- 00000

0660

626- 01103

0665

627-00008

0670

627-00013

0675

627- 30405

0680

627-30410

0685

629-01031

0690

630- 00000

0695

630- 00007

0700

630- 00012

0705 630-80335

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

*Mobi | i zati on

Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monument

(Type 3A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

Barri cade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000

656, 000. 00000

1. 000
LS
13, 000. 00000
167. 000
GAL
170. 00000
566. 000
GAL
73. 00000
563. 000
SF
22.00000
204. 000
SF
14. 00000
1. 000
EACH
895. 00000
5,591. 250
HOUR
32. 00000
153. 000
DAY
135. 00000
220. 000
DAY
1, 000. 00000
11. 000
EACH

115. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

471. 000
95. 000
566. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,367. 750
1, 223. 500
5,591. 250

143. 000
10. 000
153. 000

168. 000
21.000
189. 000

2.500
3. 000
5. 500
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6, 935

39, 152

1, 350.

21, 000

345.

.00

.00

.00

00

.00

.00

.00

00

00

00

00

13:21:23

AMOUNT

656, 000

11,700

41, 318

178, 920

20, 655

189, 000

632.

00

00

.00

00

.00

.00

.00

00

00

00

50



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQIECT ER0361- 115 ESTI MATE NO 0011 13:21:23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0710 630-80341  Construction Traffic Sign (Panel Size A) 101. 000 43. 500
EACH 7.000 637. 00
91. 00000 50. 500 4,595. 50
0715 630-80342  Construction Traffic Sign (Panel Size B) 74.000 29. 000
EACH 8. 000 736. 00
92. 00000 37.000 3,404.00
0720 630-80343  Construction Traffic Sign (Panel Size Q) 31.000 14. 000
EACH 1.500 139. 50
93. 00000 15. 500 1, 441. 50
0725 630- 80355 Portabl e Message Sign Panel 8. 000 2.500
EACH 0. 000 0. 00
9, 200. 00000 2.500 23, 000. 00
0730 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 1.000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0735 630-80360 Drum Channel i zi ng Devi ce 200. 000 72.000
EACH 20. 500 717.50
35. 00000 92. 500 3,237.50
0740 630-80370  Concrete Barrier (Temporary) 2, 040. 000 1, 020. 000
LF 0. 000 0. 00
38. 00000 1, 020. 000 38, 760. 00
0745 630-80380 Traffic Cone 325. 000 162. 500
EACH 0. 000 0. 00
9. 00000 162. 500 1,462.50
0750 630-85010 I mpact Attenuator (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0751 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70010 F/ A Mnor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70018 *F/ A Roadway Snoothness Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cenent Cost Adjustnment 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70023 F/ A On-The-Job Trai nee 2, 560. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0785 700-70100 F/ A Rel ocate 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 144,485.40 % 544,085.22 $ 4, 208, 520. 92
CAT NO0301 STRUCTURE D-15-BT

0805 202-00020 Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
15, 738. 00000 1. 000 15, 738. 00
0810 206- 00000 Structure Excavation 544. 000 544.000
cY 0. 000 0.00

24. 00000 544.000 13, 056. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE D- 15- BT

0815 206-00100  Structure Backfill (Class 1) 1, 504. 000 1, 504. 000
cy 0. 000 0. 00
53. 00000 1, 504. 000 79, 712. 00
0820 206-00200 Structure Backfill (dass 2) 108. 000 108. 000
cY 0. 000 0. 00
18. 00000 108. 000 1,944.00
0825 206- 00360 Mechani cal Rei nforcement of Soil 1, 286. 000 1, 286. 000
cy 0. 000 0. 00
20. 00000 1, 286. 000 25, 720. 00
0830 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
15, 200. 00000 0. 000 0.00
0835 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0840 502-00100 *Drilling Hole to Facilitate Pile Driving 490. 000 490. 000
LF 0. 000 0. 00
285. 00000 490. 000 139, 650. 00
0845 502-00460 Pile Tip 22.000 22.000
EACH 0. 000 0. 00
164. 00000 22.000 3, 608. 00
0850 502-11489 *Steel Piling (HP 14x89) 562. 000 562. 000
LF 0. 000 0. 00
102. 00000 562. 000 57, 324.00
0855 515-00120  Waterproofing (Menbrane) 1, 375. 000 1, 375. 000
Sy 0. 000 0. 00
18. 50000 1, 375. 000 25, 437.50
0860 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
310. 00000 128. 000 39, 680. 00
0865 601-03040 Concrete Class D (Bridge) 618. 000 618. 000
cy 0. 000 0. 00

650. 00000 618. 000 401, 700. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20191-BI D ESTI MATE RUN 08/ 23/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0011 13:21: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE D- 15- BT

0866 700- 70034 F/ A Added Ther nocoupl es 454. 880 454. 880
FA 0. 000 0. 00
1. 00000 454. 880 454. 88
0870 602-00000 *Rei nf orci ng Steel 13, 808. 000 13, 808. 000
LB 0. 000 0. 00
0. 90000 13, 808. 000 12, 427. 20
0875 602-00020 *Reinforcing Steel (Epoxy Coated) 97, 729. 000 97, 729. 000
LB 0. 000 0. 00
1. 20000 97, 729. 000 117, 274. 80
0880 603-50015 15 Inch Plastic Pipe 123. 000 90. 000
LF 33.000 4,422.00
134. 00000 123. 000 16, 482. 00
0885 606-11032 *Bridge Rail Type 10M (Special) 400. 000 0. 000
LF 400. 000 86, 000. 00
215. 00000 400. 000 86, 000. 00
0885 MATERI AL ALLOMANCE Bri dge Rail Type 10M (Special) 397. 629
LF -397.629 - 43, 600. 00
109. 65000 0. 000 0.00
0890 618-00184 *Prestressed Concrete | (BT84) 1, 227. 000 1,227. 000
LF 0. 000 0. 00
270. 00000 1,227.000 331, 290. 00
0890 MATERI AL ALLOMNCE Prestress G rder 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0.00
0891 700-70034 F/ A Added Pilot Car Escort |nvoice 1, 715. 000 1, 715. 000
FA 0. 000 0. 00
1. 00000 1, 715. 000 1, 715. 00

CAT 0301 CURRENT AMT $ 1, 369,213.38%$ 46,822.00% 1, 369, 213. 38
CAT NO0302 WALL

0895 202-00165 Renoval of Vall 1. 000 1.000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00



CONTI D:

PREV QTY/

PCN:

PRQIECT

REF | TEM
NO. NO.

C20191

ER0361- 115

20191-BID

| TEM
DESCRI PTI ON

CAT NO0302 WALL

0896

0900

0905

0906

0910

0911

0915

0916

0917

0918

0920

900- 00006

206- 00000

206- 00100

700- 70034

206- 01783

641-10000

503- 00030

900- 00014

900- 00014

601- 40300

601- 03050

Added Item (Dol lar)/ Added Concrete Renoval of dd

Abut nent

Structure Excavation

Structure Backfill

(Cass 1)

FI A

*Shoring (Area 3)

Shotcrete Added Shoring Area 3 Shotcrete

*Drilled Caisson (30 Inch)

Added Item (Lunp Sum)/ Added Steel

Casi ng Pi pe

Added Item (Lunmp Sum)/ Added Soil

Nai | s

Struct Concrete

Coati ng

Conc Coating Added Item Structural

Concrete Class D (Wall)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19, 059. 890
DOL
1. 00000
372. 000
cy
24. 00000
47.000
cy
53. 00000
128, 265. 610
FA
1. 00000
1. 000
LS
6, 318. 00000
6, 427. 890
sy
1. 00000
114. 000
LF
478. 00000
1. 000
LS
2, 634. 00000
1. 000
LS
5, 825. 00000
81. 000
sy
31. 68000
51. 000
cy

765. 00000

QrY TH'S PERI OD
QTY TO DATE

19, 059.
0.
19, 059.

0.
128, 265.
128, 265.

6, 427.
. 000
6, 427.

114.
. 000
114.

81.
81.

51.
. 000
51.

890
000
890

. 000
. 000
. 000

. 000
. 000
. 000

000
610
610

. 000
. 000
. 000

890

890

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

000

000
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128, 265.

2, 566.

.00

.00

.00

61

.00

.00

.00

.00

.00

08

.00

13:21:23

AMOUNT

19, 059.

8, 928.

128, 265.

6, 318.

6, 427.

54, 492.

2,634.

5, 825.

2, 566.

39, 015.

89

00

.00

61

00

89

00

00

00

08

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20191-BID ESTI MATE RUN 08/ 23/ 2018
PRQIECT ER0361- 115 ESTI MATE NO. 0011 13:21: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINTPRCE
CAT NO0302 WALL
0925 602-00000 Reinforcing Steel 9, 771. 000 9, 771. 000
LB 0. 000 0.00
0. 90000 9, 771. 000 8,793. 90
0930 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 1.000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
CAT 0302 CURRENT AMI $  298,816.37$ 130,831.69% 296, 325. 37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0935 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
29, 000. 00000 1. 000 29, 000. 00
0936 900-00006  Added Item (Dollar)/ 14, 670. 000 14, 670. 000
DOL 0. 000 0. 00
1.00000 14, 670. 000 14, 670.00
0940 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0.00
28, 000. 00000 1. 000 28, 000. 00
0945 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0400 CURRENT AMT  $ 74,070.00 % 0.00% 74,070. 00
PRQJECT TOTAL CURRENT AMI $ 7,886,585.15%  721,738.91% 5,948, 129. 67



